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Department of Defense
Joint Technical Architecture Version 4.0

Development Schedule
*** Updated 3 February 2000 ***

Phase 1 – Scope Weeks

22 Nov – 14 Jan 00 Organizations Review JTA 3.0 for 4.0 Draft 1 (D1)  8

January                 TASG Reviews/Approves Proposed New Subdomains
 for JTA 4.0 D1

17 Jan – 28 Jan Secretariat Processes Change Requests to Update 2
Database

31 Jan – 25 Feb Cross-Organization Review of Change Requests 4

28 Feb – 17 Mar Subgroups Resolve Change Request Issues  3
Electronically

20 Mar – 24 Mar Secretariat Builds Redlined Document 1

27 Mar – 31 Mar JTADG Meeting #1 1

3 Apr – 14 Apr Secretariat Prepares JTA 4.0 D1 and CR Database for 2
Posting to Web Site

Phase 1: 21 weeks

Phase 2 – Content

17 Apr – 21 Jul Organizations Review JTA 4.0 D1 for 4.0 D2  14

24 Jul – 4 Aug Secretariat Processes Change Requests to Update 2
Document and Change Request Database

7 Aug – 29 Sep Cross-Organization Review 8

2 Oct – 24 Nov Subgroups Review in Meetings (supplemented by 8
electronic coordination).  Notional meeting schedule:

•  Section 2.2 (2-4 Oct)
•  Section 2.3 (5-6 Oct)
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•  Section 2.4 (10 Oct AM)
•  Section 2.5 (10 Oct PM)
•  Section 2.6 (11-12 Oct)
•  NC2 Subdomain (13 Oct)
•  Space Recon Subdomain (16 Oct)
•  Cryptologic Subdomain (11-12 Oct)
•  C4ISR Domain (17-18 Oct)
•  Modeling and Simulation Domain (19 Oct)
•  Combat Support Domain including subdomains (23-27 Oct)
•  WS Ground Vehicles, Soldier, and Munitions Systems (30 Oct - 1 Nov)
•  WS Missile Defense Subdomain (2-3 Nov)
•  WS Missile Systems (2-3 Nov)
•  WS Aviation Subdomain (6-7 Nov)
•  WS Domain (8-9 Nov)
•  Appendix A: Abbreviations, Acronyms, and Glossary (13 Nov AM)
•  Appendix C-E: Document Sources, References, and Relationship to

Standards Reform (13 Nov PM)
•  Appendix B: List of Mandated Standards and Sources (14 Nov)

17 November Deadline for SGLs to Submit Updated Database to
Secretariat

27 Nov – 1 Dec JTADG Meeting #2 1

4 Dec – 22 Dec Secretariat Prepares JTA 4.0 D2 and CR Database for 3
Posting to Web Site

Phase 2: 36 weeks

Phase 3 – Quality Assurance

26 Dec – 2 Feb 01 Cross-Organization Review for Quality Assurance 6

5 Feb – 9 Feb JTADG Meeting #3 1

12 Feb – 23 Feb Secretariat Prepares Document and Database for 2
Posting to Web Site

Phase 3: 9 weeks

               Total all Phases of the Cycle: 66 weeks (1.27 years)


